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The Department of Transportation (Department) is presenting this item as an Informational Item.  
The item provides the status of Department’s projects that were allocated at least six months ago, but 
have not yet been awarded for Construction.  The item also includes the status of Locally 
Administered State Transportation Improvement Program (STIP) projects on the State Highway 
System. 
 
SUMMARY: 
 
There are nine Department projects and two locally administered projects, totaling $71.0 million, 
included in the current Voted But Not Awarded (VNA) list.  Since the last report, eight projects 
were awarded and seven new projects have been added.   
 
Number of 
Projects 

Value in 
Millions 

 
Cause of Delay 

Project Location 
Dist-Cnty-Rte 

Responsible 
Agency 

3 $6.8 
$3.3 
$18.2 

Required approval 08-SBd-210 
08-SBd-210 
02-Sha-89 

SANBAG 
SANBAG 
Department 

1 $4.6 Revisions to plans and specifications 04-Ala-24 Department 
7 $3.6 

$1.3 
$1.9 
$2.7 
$19.2 
$7.0 
$2.4 

Repackage and re-bid 01-DN-101 
11-SD-5 
06-Fre-99 
07-LA-1 
07-LA-60 
07-LA-10 
08-LA-38 

Department 
Department 
Department 
Department 
Department 
Department 
Department 

11     Total =  $71.0
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UPDATE ON PREVIOUSLY REPORTED PROJECTS: 
 
08-SBd-210 – Locally Administered - SANBAG 
In June 2003, funds were allocated for seven projects in San Bernardino County to complete 
construction of the Route 210 Corridor through Rialto and San Bernardino. The projects were  
Locally Administered STIP projects on the State Highway System (Proposition 35) to be 
administered by the San Bernardino Associated Governments (SANBAG).  The projects were then 
combined into two separate projects for construction administration purposes.  Due to environmental 
concerns from the Federal Highway Administration (FHWA) and U.S. Fish and Wildlife Service 
(USFWS), the projects were delayed in advertising and awarding the contracts.  SANBAG requested 
and was granted an award time extension of twelve months at the May 2004 California 
Transportation Commission (Commission) meeting.   
 
Five of the seven projects (EA’s 443811, 443911, 443931,444011, 444031) were awarded on 
November 19, 2004.  The remaining two projects (EA’s 444021, 444041) were advertised on 
September 14, 2004, with bids opened on December 21, 2004.  Four bids were received with the 
lowest bid being 15.5 percent below the Engineer’s Estimate.  SANBAG plans to award these 
projects by February 2, 2005. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
08-444021 
08-444041 

San Bernardino
San Bernardino

210 
210 

STIP 
STIP 

6/03 
6/03 

$6,750 
$3,341 

 
01-DN-101 -  Department 
In April 2004, funds were allocated for a project in Del Norte County north of Crescent City at 
Smith River Overflow Bridge and at Gilbert Creek Bridge.  The project will widen the roadway and 
bridges, and also upgrade the railings.  The project was advertised on May 10, 2004, with bids 
opened on June 9, 2004.  Two bids were received with the low bid being 60 percent above the 
Engineer’s Estimate.  The bids were rejected and the project is being revised to remain within the 
allocated amount.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
01-293131 Del Norte 101 SHOPP 4/04 $3,600 
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11-SD-5 -  Department 
In April 2004, funds were allocated for a project in San Diego County to rehabilitate the roadway 
pavement on Route 5 from Route 5/15 Separation to 28th Street Overcrossing and on Route 15 from 
Main Street Undercrossing to north of Route 5/15 Separation.  The project was advertised on 
February 23, 2004, with bids opened on May 6, 2004.  Two bids were received with the low bid 
being 43 percent above the Engineer’s Estimate.  The bids were rejected and the project is being 
revised to remain within the allocated amount.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
11-228701 San Diego 5 SHOPP 4/04 $1,349 

 
NEW PROJECTS ADDED SINCE THE LAST REPORT 
 
06-Fre-99 -  Department 
In May 2004, funds were allocated for a project in Fresno County to rehabilitate the roadway 
pavement on Route 99 from Ventura Street Overcrossing to Biola Junction Overhead and from 
Herndon Canal Bridge to north of Herndon Avenue Overcrossing.  The project was advertised on 
June 28, 2004, with bids opened on July 27, 2004.  Two bids were received with the low bid being 
29 percent above the Engineer’s Estimate.  The bids were rejected and the project was revised to 
remain within the allocated amount. The project was re-advertised on December 27, 2004, with bids 
opening date scheduled for January 25, 2005. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
06-0A4401 Fresno 99 SHOPP 5/04 $1,985 

 
02-Sha-89 -  Department 
In June 2004, funds were allocated for a roadway rehabilitation and shoulder widening project in 
Shasta County on Route 89 from Lake Britton Bridge to north of Shasta County.  Advertisement of 
the project is on hold for the Department to address the issues and concerns, raised by the Army 
Corps of Engineers (ACOE), regarding the wetlands mitigation strategy.  The Department is 
currently working closely with the ACOE in order to resolve these issues.     
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
02-310401 Shasta 89 SHOPP 6/04 $18,200 
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04-Ala-24 -  Department 
In June 2004, funds were allocated for a project in Alameda County to rehabilitate pavement by 
grinding and replacing asphalt and concrete on Route 24 in Oakland from Route 580/24 Separation 
to east of Route 24/13 Interchange.  The project was advertised on August 2, 2004.  Additional work 
related to the replacement of distressed concrete slabs delayed the proposed bid opening date and 
extended the project into the winter season.  Due to constructability concerns regarding the 
placement of rubberized asphalt concrete in cold and wet weather, the project was delayed and will 
be re-advertised in the spring.  The project is scheduled for advertisement in March 2005 and award 
of contract by May 2005. 

 
Details 

    
Allocation 

 

Project EA County Route Program Mo./Yr. $ x 1,000 
04-0C6801 Alameda 24 SHOPP 6/04 $4,600 

 
07-LA-1 -  Department 
In June 2004, funds were allocated for a project in Los Angeles County to upgrade the bridge rails at 
various locations on Route 1 from DeForest Avenue Undercrossing to Refinery Road Undercrossing 
and at Marina Ditch.  The project was advertised on July 6, 2004, with bids opened on August 26, 
2004.  Three bids were received with the low bid being 33 percent above the Engineer’s Estimate.  
The bids were rejected and the project is being revised to remain within the allocated amount.  
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
07-1190E1 Los Angeles 1 SHOPP 6/04 $2,666 

 
07-LA-60 -  Department 
In June 2004, funds were allocated for a project in Los Angeles County to rehabilitate the freeway 
with concrete pavement at various locations on Route 60 from Route 10 to Fullerton Road 
Undercrossing.  The project was advertised on August 9, 2004, with bids opened on September 9, 
2004.  Two bids were received with the low bid being 31 percent above the Engineer’s Estimate.  
The bids were rejected and the project is being revised to remain within the allocated amount.  
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
07-206801 Los Angeles 60 SHOPP 6/04 $19,213 
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07-LA-10 -  Department 
In June 2004, funds were allocated for a project in Los Angeles County to replace bridge railings on 
Route 10 from Washington Boulevard Undercrossing to Grand Avenue Undercrossing and on Route 
110 from Washington Boulevard Undercrossing to south of Pico Boulevard Undercrossing.  The 
project was advertised on July 6, 2004, with bids opened on August 12, 2004.  Two bids were 
received with the low bid being 83 percent above the Engineer’s Estimate.  The bids were rejected 
and the project is being revised to remain within the allocated amount.  
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
07-222201 Los Angeles 10 SHOPP 6/04 $7,016 

 
08-SBd-38 -  Department 
In June 2004, funds were allocated for a project in San Bernardino County to rehabilitate roadway 
pavement on Route 38 from east of Bryant Street to east of Mill Creek Bridge. The project was 
advertised on July 19, 2004, with bids opened on August 26, 2004.  One bid was received with the 
bid being 45 percent above the Engineer’s Estimate.  The bid was rejected and the project was 
revised to remain within the allocated amount.  The project is scheduled for re-advertisement on 
January 24, 2005, with bids opening date scheduled for February 24, 2005. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
08-358421 San Bernardino 38 SHOPP 6/04 $2,408 
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